
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IX 

75 Hawthorne Street 

San Francisco, CA 94105-3901 

May 19,2010 

Ms. Marie Barry 

Environmental Director 

Environmental Protection Department 

Washoe Tribe of Nevada and California 

919 Highway 395 South 

Gardnerville, NV 89410 

Subject: EPA's End ofProject/Grant Evaluation of the Washoe Tribe ofNevada 

and California's FY06-07-08 CWA Section 319 Grant. 

Dear Ms. Barry: 

EPA has reviewed the Washoe Tribe ofNevada and California's performance 

under Clean Water Act Section 319 grant (Grant C9-96977501) for the budget and 

· project periods of7/1/2006 through 12/3112009. This review was based on the annual 

and quarterly reports submitted. We have concluded that you performed satisfactorily in 

all five core areas of grant performance (properly managed equipment, work plan 

progress, sufficient funds to complete the project, complying with all programmatic terms 

and conditions, and complying with all programmatic statutory and regulatory 

requirements). The report containing EPA's findings including success and 

recommendations is enclosed for your review. 

Please contact me if you have any questions or comments regarding the attached 

report. Thank you for your continued work to protect the reservation surface and ground 

waters and your dedication to completing vital nonpoint source implementation projects. 

Sincerely, 

~·u,~JU~~ 
Stephanie L. Wilson 

Project Officer 

cc: Gwen Brown, Grants Management Office, PMD-7 

Pn·nud on Rtcycltd Papu 



END OF GRANT REPORT FOR THE WASHOE TRIBE OF NEVADA AND 
CALIFORNIA CLEAN WATER ACT F¥06/07/08 319 GRANT 

I. Clean Water Act Section 319 

INTRODUCTION 

An initial FY06 Clean Water Act Section 319 grant award was made to the Washoe Tribe 
ofNevada and California on September 8, 2006. Both base funding and competitive 
funding were included. In FY07 and in FY08, the Tribe received additional 319 funding 
Only base funding was included in these awards. The total federal funding awarded was 
$240,000. The Tribe received a match waiver (per 40 CFR 35.635) decreasing the match 
requirement to 10%. The Tribe provided match funds in the amount of$26,666. Project 
Goals and Objective included: 

Reduce the risk of bacterial contamination by implementing wellhead 
protection BMPs 
Continue implementing erosion and sediment control measures to protect and 
strive towards restoring water quality, watershed condition, and aquatic and 
riparian habitat on tribal lands as outlined in the Washoe Tribe of Nevada and 
California's Nonpoint Source Assessment and Management Program. 

The tasks negotiated under the workplans include: 
Program Fiscal Administration 
Program Evaluation 
Program Capacity Building and Coordination 
Wellhead Protection Ac;tivities 
Urban/Stormwater Runoff: . . Restoration at Stewart and Carson 
Communities and SilveJ;ado parcel. 

II. CURRENT FINDINGS 

1. All tasks funded have been completed. 
2. Equipment purchases of less than $5,000 per unit were approved under the grant 

and equipment was purchased or rented as approved. 
3. All federal funds for this project have been expended. 
4. Programmatic terms and conditions have been met. 
5. Programmatic statutory and regulatory requirements have been met. 

III. SUCCESSES 
Activities completed include the following (as well as many others): 

1. Urban/Stormwater Runoff: Restoration of Stewart, Dresslerville, Woodfords and 
Carson Communities, Silverado parcel and Stewart Ranch: 

a. Frank Parcel: Erosion and Acce.ss Improvement Project 
Water from spring runoff anP, ,ephemeral summer events had cut 
substantial washes along U.S. Highway 395 South at the entrance to an 



unimproved road. The Tribe graded the access road and graded a 180 foot 
section of unimproved road near the highway to improve site access for 
future erosion control projects. Wood chips were place on the roadway 
and shoulders to provide soil stabilization. Several steep slopes were 
stabilized with rock riprap and 3 aluminum corrugated pipes were installed 
to manage stormwater runoff. 

b. Silverado Parcel: The 2006 flood event increased flows in an ephemeral 
wash adjacent to Washoe Silverado Parcel and impacted drainage 
structure. The Tribe constructed a sediment detention basin to capture 
stormwater runoff. They reshaped and armored the drainage channels that 
bisect the parcel. Rock and willow check structures were installed in 
drainage channels. The Tribe created a rock and fabric lined drainage 
from an adjacent golf course. The area was seeded with native plant 
materials. 

c. Stewart Community: The Tribe completed drainage improvement projects 
at the head start and Community Center parking lots (rebuilt detention 
basin and conveyed discharge to Clear Creek floodplain). Clear Creek 
Road culverts were reshaped an4 apnored and ditches cleaned. Drainage 
at the community well head and tank was improved. Rock check 
structures were installed. Disturbed areas were seeded with native 
vegetation. Drainage at the proposed community park was designed to 
improve conveyance through the residential area. The Topsy Lane 
Drainage Sediment Basin was constructed. The Schultz irrigation ditch 
was realigned and a culvert crossing installed. 

d. Stewart Ranch BMPs: The Tribe removed 1,350 cubic yards of sediment 
from the Stewart Ranch Slough and reshaped the banks and outlet of Jacks 
Valley Creek. This increased the Slough volume by 25%. Photo 
monitoring of the Mallard Bend stream bank restoration projects was 
completed. The project is functioning and is able to withstand flood 
flows. 

e. Clear Creek Parcels: The Tribe required appropriate BMPs from 
contractors during construc~ion. They installed rock drainages along Old 
Clear Creek Road and installed silt fencing during grading. Disturbed 
areas were reseeded with native vegetation. The Tribe also re-contoured a 
billboard access road and place rip rap on the shoulder. 

f. Carson Community BMPs: The Tribe collaborated with Carson City to 
improve the storm water system for Curry Street. A french drain was 
installed for the Community Gym and Smoke Shop. The debris and runoff 
structures built after the 2006 flood were maintained. 

g. Dresslerville Community: A storm water pollution prevention plan for the 
new community building was completed. The Tribe completed drainage 
improvements at the gym, head start building and an access road to the 
Carson River. They also implement improvements to the Indian Creek 
crossing including cleaning ~e .creek channel. American beaver were 
trapped to reduce channel damming. Seven beavers were removed . 
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h. Woodfords Community: Site plans and a Storm Water Pollution 

Prevention Plan for the Park was developed. The Tribe installed a storm 

drainage system by the community gym and main community road. They 

set and monitored drains adjacent to the head start building. The Tribe 
installed french drains and rain gutters on the community buildings. 

BMPs for runoff and stomwater for Earth Day event. They resurfaced and 

graded a parking lot to improve stormwater routing and installed curb and 
gutter on the roadway. 

2. Wellhead Protection: The Tribe has identified 4 abandoned wells in Carson 
Community and 3 in Woodfords Community. A photo inventory of the wells was 

completed. A closure plan for the wells was completed and a draft RFP prepared 

for future well closure. The Closure Plan was submitted to EPA. 

N. RECOMMENDATIONS/RESOLUTION PLAN: 

None 

V. EPACONTACT: 

Stephanie L. Wilson 
Nevada Project Officer 
EPA, WTR-10 
75 Hawthorne Street 
San Francisco, CA 94105-3901 
(775) 885-6190 


